
f.MENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT 11. ID	 I PAG1EOJPAS CONTRACT CODE 

2. AMENDMENT/MODIFICATiON	 4. REOUISITiON/PURCHASE REO. NO. NO. 

PS03	 JUL 31, 2006 9PCT-06-203713. EFFECTIVEDATE	 15. PROJECTNO. IIf applicble) 
6. ISSUED BY	 CODE 9PCT 7. ADMINISTEREDBYIIf other than Item 6) CODE '

GSA, PBS, PROPERTY DEVELOPMENT DIV	 See Block 6 

TECHNICAL SERVICES BRANCH, 9PCT 

450 GOLDEN GATE AVE, 3RD FLOOR WEST 

SAN FRANCISCO CA 94102 

Arthur L. Brown L1Q 415-522-3292 
8. NAMEAND ADDRESSOFCONTRACTOR(No.,street, county, StateandZIPCode)	 (X) 9A. AMENDMENTOFSOLICIATIONNO.-


K P F F INC DUNS: 140111407


1610 DES PERES RD, STE 100 Cage Code: 30HR1 98. DATED(SEEITEM 11)

SAINT LOUIS MO 631311813


10A. MODIFICATIONOFCONTRACT/ORDERNO. 
GS-09P-04-KTD-0087 

" 
10B.DATED(SEE ITEM 13) 

CODE00012321 IFACILITYCODE	 AUG 23, 2004 

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS 

D The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers D is extended, D is not extended.

Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods:

(a)By completing items 8 and 15, and returning copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted;

or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOURACKNOWLEDGMENT TO BE RECEIVED AT THE

PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendmen""

your desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this 

amendment, and is received prior to the opening hour and date specified.


12. ACCOUNTING AND APPROPIATION DATA (If required) 
Modification Amount: $5,000.00 

See Schedule	 Modification Obligated Amount: $5,000.00 

13. THIS ITEM ONLY APPLIES TO MODIFICATION	 OF CONTRACTS/ORDERS. -, 
IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14. 

CHECK ONE IA.	 THISCHANGEORDERIS ISSUEDPURSUANTTO: (Specifyauthority) THECHANGESSETFORTHIN ITEM 14 AREMADEINTHECONTRACTORDER

NO. IN ITEM 10A.


B.	 THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, 
appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.1 03(b). 

C.	 THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:x FAR 52.243-5 Changes & Changed Conditions (April 1984) 

D.	 OTHER(Specify type of modification and authority) 

E. IMPORTANT: Contractor D is not, 0 is required to sign this document and return 6 copies to the issuing office. 
14. DESCRIPTION	 OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.) 

Project: GSA National Supplemental Seismic/Structural/Blast Engineering Services 

1) The purpose of this modification is to exercise Option 2 of the contract which extends the period of performance from August 1, 2006

through July 31,2007.


2) Change Section-13, FAR 52.216-18 Ordering


From: Such order may be issued from August 1, 2005 through July 31, 2006.

To: Such order may be issued from August 1, 2006 through July 31, 2007. . '"


3) See Page 2 for Option 2 Pricing Schedule 

15C. DATESIGNED 

S -\--o~

NSN7540-01-152-8070 STANDARD FORM 30 (REV.10-83) 
Previous edition unusable PrescribedbyGSAFAR(48CFR)53.243 



PART 1, SECTION B, KPFF CONSULTING ENGINEERS

GS-09P-04-KTC-0087


Pricing Schedule


OPTION YEAR TWO, August 1, 2006 through July 31, 2007


CLIN 001: Conventional Structural/Seismic En2ineerin2 
AA Structural Engineer/Proj~ct Manager

BB SR. Structural Engineer

CC Project Structural Engineer

DD StructuralEngineer

EE CADD

FF Clerical! Support


CLIN 002: Blast En2ineerimyProgressive CollapseAnalvsis 
AA Principal 
BB Project Manager 
CC Sf. Engineer 
DD Engineer 

CLIN 003: Cost Estimatin2 
AA Principal

BB Sr. Cost Estimator

CC Jr. Cost Estimator

DD Technician


CLIN 004: Geotechnical/Geological

AA Project Manager

BB Sr. Engineer/Geologist

CC Jr. Engineer/Geologist

DD Drafter

EE Project/Support


$123.23 
$97.06 
$76.11 
$6049 
$66.08 
$46.14 

$167.94

$142.77

$115.14

$96.57


$181.29 
$128.96

$82.99

$70.89


$159.57 
$97.33 
$70.34 
$67.04

$60.86


Note: Pricing is based on composites and does not represent an actual 
hourly rate. 



0003 

, 
SCHEDULE Continued 

ITEM NO. SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT $ 

Accounting and Appropriation Data: .


PJ4J01604.2006.192X.00.PG61.POOQ3000.516.PG112.

...


Cost Applied: $5,000.00


1.00 LS 5,000.00 5,000.00 
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